Front End Time Line

Wk Ending	Tasks	Person	D
21 February	Account Working Login/Register/Canvas Created Customer Segments Integrated with DB SideBar Colour Coded for active section	Thea Sean Thea	
28 February	Value Integrated with DB Relationship Integrated with DB	Thea Sean	
7 March	Channels Integrated with DB Revenue Integrated with DB	Thea Sean	
14 March	Partners Integrated with DB Resources Integrated with DB	Thea Sean	
21 March	Activities Integrated with DB Cost Integrated with DB	Thea Sean	
28 March			

Back End Time Line

Wk Ending	Tasks	Person	D
21 February	Customer Segments DB Value Table DB		
28 February	Relationship Table Channels Table Partner Table		
7 March	Revenue Table Resources Table		
14 March	Activities Table Cost Table		
21 March			
28 March			